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CIC #: 99EPJ!, EPA SUPERFUND PROGRAM 

Billed Date: 01-Jun-2015 

Customer Order Number:DW96958582 

WESTLAKE LANDFILL, MO 

EPA 721 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

444809 BZ880 

D.O. Voucher ~!2.:... BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

Page 1 of 1 

Accounts Of 

27073472 

Partial# 14 01-May-2015 Thru 01-Jun-2015 
. . 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mnil To): 

US ENVIRONMUIITAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LLTHER KING DRIVE 
CINCINNATI OH 15268-7002 

Billed i•~ccounting Classification 

068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 

Line Item Moa Description 

DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$1,158.40 096 NA X 3122.0000 G5 08 2416 868 017582 96231 

Eaid No 

1 INHOUSE LABOR 
1 INHOUSE LABOR 
1 INHOUSE LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

Funds Authorized: 

Total Billed Amount: 

Prev Billed ''mount: 

Current Billed 1'mount: 

Total FhiX Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 444EI·R 

CORPS CERTIACATION 
"I CERTIFY Tw ~T T!!' . '· ~. ~ 1\RTICLES WERE DELIVER EO : . ·~ OR 
THE SER"vi':C o :•c;;r C';,,;, ·/\:)STATED AND THAT THE PAYHNT 
REQUESTEJ IS CDt;,,(CTTC : rlf. oEST OF MY KNOWLEDGE. AND 
SHOULD 3E ~AID ~ND ,cH~OTHEAPPROPRIA·,:c~<(S) OR 

F~~~~~II;ICAIED. \!4b~~~-7,-~ 
DATE ~~GNNURE 

Qo~ ~N 'L \<-,l.e-1-EIR.... 

~E~~~CJL 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-Jul-2015 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED $320,000.00 

$150,405.62 

$149,247.22 

$1 '158.40 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

$1,158.40 

Amount 

$359.15 
$95.06 

$704.19 
$1,158.40 

$1,158.40 

$0.00 

$1,158.40 

cobilnonit.856 v2.1.4 
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msfcr.Z.l.ll 2 34 
99EPA 

KANSAS CITY liSTRICT 
WESTLAKE LA! JFILL, MO 
IA Number: I 196958582 

MONTHLY REP< n FOR MAY 2015 

STATEMENT JF CHARGES FOR PERIOD: 

Total Fun( Authorized: 

Less Tota Expenditures: (-) 

Less Unde. _ vered Orders: (-) 

Less Comm. :ments: (-) 

Funds Ava: .able Balance: 

BILLING AI ''IVITY (096X3122): 

Bill Numb< :: 27073472 

Funds ~xpended During Report Period: 
Total lilled to Date: 

DIRECT FUI J CITE PAYMENTS: 

Funds expended During Report Period: 
Total expended to Date: 

Revised Reimbursable 
(096X3122) 

~-----

$320,000.00 

$150,405.62 
$66,987.00 
$37,327.30 

--------------------

$65,280.08 

$1,158.40 
$150,405.62 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

$0.00 

$0.00 
$0.00 
$0.00 

--------------------

$0.00 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 186 
Date: 02-JUN-2015 
Time: 10:53:4 9 

IA Totals 
(096X3122) 

$320,000.00 

$150,405.62 
$66, 987.00 
$37,327.30 

--------------------

$65,280.08 
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msfcr.2.l.lf 234 
99EPA 

KANSAS CITY riSTRICT 
WESTLAKE LAl' IFILL, MO 
IA Number: !lW96958582 

Bill Number: 27073472 
Bill InvoicE Date: 01-JUN-2015 

Monthly Bill ng Amount(096X3122): 

Monthly Din :t E'und Cite Contract Cost (068X8145): 

Budget Cate~1· :ries 

a Personnel 
b Fringe Ber '~fits 
c Travel 
d Equipment 
e Supplies 
f Procuremer 
g Construct:' 'm 
h Other 
1 Total Dire,·t Charges 

Total Ind: ·ect Charges 

k TOTAL 

LABOR BREAKC IT E'OR MONTH: 

Individual 

JOSEPH A Dot, lKOWSKI 
SHANNAN N. • i "EL 
PAUL D SPEC! N 

TOTAL LABOR 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

$1,158.40 

$0.00 

Costs for Prior Month's ProJect Costs 
Current Month Surrunary to Date 

-------- -----------

$440.11 $43,342.38 $43,782.49 

$264.08 $25,698.66 $25,962.74 

$0.00 $3,742.08 $3,742.08 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $33,784.50 $33,784.50 
$704.19 $106,567.62 $107' 271.81 
$454.21 $42,679.60 $43,133.81 

------- --------------

$1,158.40 $149,247.22 $150,405.62 

Function Hours Labor Amount 
-------- -------- ------------

HEALTH PHYSICIST 1. 25 $121.75 
PROJECT SCHEDULER 1. 00 $78.76 

LEAD CIVIL ENGINEER 7.00 $957.89 
------------

9.25 $1,158.40 

E'OR OFE'ICIAL USE ONLY (FOUO) 
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West Lake Landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: I 21o13472 I lAG No.:DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

ReportingPeriod: I From: 
01 May2015 

I To: 
1Jun 2015 

I EPARPM: 
Brad Vann 

I USACEPM: 
Robyn Kiefer 

Work Performed 

Narrative 

Meetings 

• Performed project management including coordination with EPA RPM. Completed May 
monthly status report and budget tracking. 

• PDT completed research on technologies available to capture Radon at high velocities and 
volumes. 

• Discuss with EPA the results of the initial GCPT efforts for additional RIM characterization. 

• None 

Key Milestones • None 

Projected Work 

Narrative • Review RP's Phase 1 

Key Milestones • 
Forthcoming • 

Awaiting decision on Isolation Barrier alignment/alternative 

Complete review of IB installation work plans and designs when they are submitted 

• Perform preconstruction observation effort. 

Issue!( Challenges/Risks 
----------------------------------------------------------------------------~ 
• Risk: Site characterization is in process, accurate input/assessment of IB alternatives will 

require completion of characterization activities (extent of contamination) and provision of 
data and documented risk analysis. Once the RP completes the additional characterization 

effort, this risk is expected to be addressed. 

• Risk: Delay of decision on IB path forward reduces alternatives and increases risk of rushed 
design and construction effort, should a heating event be identified in North Quarry. 

• Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 
by RP is necessary to ensure appropriate PDT resources are available to perform document 
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs, 
reports) is required is key to ensuring quality of and ability to support. 

• Challenge: Execution of activities not included in original budget continues to utilize budget 
originally allocated for other activities. EPA RPM has been provided with a breakdown by lA 
task of USACE expenses associated with the additional activities. As of June 1, 2015, the 
cost associated with the additional effort is approximately $97.3K. 

lAG Summary 
USACE Contract Total Amend Total lAG Date 

Reimbursable Direct Fund Cite 

320,000 - 320,000 320,000 15-Apr-2014 

1 OF2 
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West Lake Landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: I 21o13472 I lAG No.:DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

ReportingPeriod: I From: 
01 May2015 

I To: 
1Jun 2015 

I EPARPM: 
Brad Vann 

I USACEPM: 
Robyn Kiefer 

Expenditures 
USACE 

Funded Current Bill Previous Remaining EAC Notes 
Billed Funding 

320,000 1,158.40 149,247.22 169,594.38 320,000 See Page 1 -Funding Challenge 

Note: This is an imouseaction,therefore no contractor expenditures 

Scope o1Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 

WEST LAKE LANDFILL Otll., AREAl, BRIDGETON, MO. 

Project Development Team 
Name 

Robyn Kiefer 

Paul Speckin 

Jough Donakowski 

Pat Conroy 

Neil Bass 

Mary Debet 

Margie Benningfield 

Dave Mueller 

Bradley Vann 

Electronic Deliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

Org 

CENWK-PM-M 

CENWK-ED-EG 

CENWK-ED-ES 

CEMV5-EC-GT 

CENWK-PM-PR 

CENWK-ED-DM 

CEMV5-EC-CA 

CEMV5-EC-CF 

EPA R7 RPM 

Jlille 10, 2015 

Date 

Phone 

816-389-3615 

816-389-3592 

816-389-3993 

314-331-8430 

816-389-3667 

816-389-3226 

314-331-8040 

314-331-8040 

913-551-7611 
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